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Chapter Sixty-five 

COST ESTIMATING 

To adequately define the project scope and to ensure sufficient construction funds are available, 
cost estimates are required during the various stages of project development.  As the project 
progresses, the estimates are refined to ensure the project is still cost effective, sufficient funds 
are available for construction, and the contractor’s bid price is reasonable.  Chapter 65 
discusses the various project estimates that are required and the responsibilities of the district 
and Central Office estimators. 

 
65-1 PROJECT ESTIMATES 

65-1.01 Project Initiation Estimate 

The districts and other units are responsible for nominating projects to be included on the 
Department’s Multi-Year Highway Improvement Program.  Once a project is nominated, the 
Office of Planning and Programming is responsible for gathering the necessary information on 
the project before it can be included on the Program list.  One part of this information gathering 
includes a preliminary cost estimate for construction.  These cost estimates are prepared in 
cooperation with the District Programming Engineer and/or Estimating Engineer. 

Once a project has been included on the Department’s Multi-Year Program, it may be several 
years before a Phase I study can be conducted.  Consequently, the project initiation cost 
estimate must be updated annually until the Phase I study has been conducted.   

At the time of project initiation, detailed project quantities have not yet been developed.  The 
programmer determines the estimate based on information provided periodically by the 
estimator, by using broad units of cost (e.g., cost per mile (kilometer), cost per square yard 
(square meter)), and by reviewing similar, recent projects in the area.  Project initiation cost 
estimates are generally determined according to the following: 

1. Roadway Projects.  For most highway projects, assume a cost per mile (kilometer) per 
roadway width.  This estimate includes the cost for earthwork, pavement structures, 
drainage, and other miscellaneous items.  Every effort should be made to include all 
anticipated work items. 

2. Structure Projects.  For most structural projects, assume a cost per square foot (square 
meter) based on similar structure types and lengths.   

3. Traffic Signal Projects.  Estimate traffic signal projects assuming a per intersection 
installation.  
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4. Unit Costs.  If sufficient quantities are available, use the quantities with the average 
weighted unit prices to develop the estimate.  Add a factor of 10% to 20% to account for 
minor items. 

In addition, the programmer should add the cost for any major features that are beyond the 
basic assumptions used to develop the estimate.  For example, the cost for a major box culvert 
should be added to the roadway cost per mile (kilometer) estimate. 

Based on the proposed scope for the project, the programming engineer determines the unit 
cost basis considering the following factors: 

• geographic location (e.g., urban/rural, State location, district); 
• similarity of recent construction projects; 
• inflation (adjustments of past prices to reflect the current year); 
• reliability of recent construction cost data; 
• recent trends in cost of materials, labor, and equipment; 
• anticipated difficulty of construction; 
• project size relative to size of previous projects; 
• proposed project schedule; 
• anticipated construction staging; 
• right-of-way; 
• railroads; 
• utilities; 
• expected environmental problems (e.g., hazardous wastes, wetlands); and  
• engineering judgment. 
 
 
65-1.02 Phase I Estimate 

Once the Phase I study has been completed, the district programming engineer with input from 
the estimating engineer will work with the Office of Planning and Programming to prepare a 
more detailed cost estimate for the Phase I report.  The programmer and/or estimating engineer 
preparing the estimate will use the quantities determined during the study.  If quantities are not 
available, the designer should be requested to develop these quantities.  If quantities are 
unavailable and cannot be estimated in a reasonable time frame, use the estimating procedures 
described in Section 65-1.01 (e.g., cost per mile (kilometer)).  For consultant projects, the 
consultant develops the quantities and determines the unit prices.  Department personnel will 
review and may adjust the consultant’s proposed unit prices.   

Figure 65-1.A lists the elements that should be estimated and included in the Phase I report for 
complex projects(e.g., reconstruction or new alignments).  Typically, at this stage, not all of the 
quantities have yet been determined.  The designer may include a 10% to 20% contingency 
factor depending upon engineering judgment for the minor items.  Section 65-2 discusses the 
procedures for developing cost estimates based on quantities.  Chapter 12 provides additional 
information on estimating procedures for Phase I reports.  To adequately reflect construction 
and programming options, it may be necessary to use multiple columns on the estimate form or 
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multiple estimate forms to show the costs for the various alternatives, segments, local 
participation, and construction breakdowns.  In determining the breakdowns, the designer 
should consider the following:  

1. Major Items.  List the individual major elements separately (e.g., interchanges, bridges) 
and clearly identify their location on the estimate. 

2. Rehabilitation Projects.  On rehabilitation projects, breakdowns may be required for 
certain construction items because of the potential for specific items to become major 
project costs. 

3. Two or More Construction Seasons.  On major projects that require more than one 
construction season to complete, break the project into individual segments that can be 
completed in one season. 

4. Project Funding.  Identify construction, right-of-way, utility adjustments, local 
participation, and consultant PE costs separately to facilitate programming of these 
items. 

Figure 65-1.B illustrates the cost estimate format that should be used for simple projects (e.g., 
3R, widening, resurfacing). 
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Date:         Designer:        
Route:         City/County::        
Section:         Base Year:        

 Estimated Costs in $1000’s
 Segments 

Totals
Work Classification 1 2 3 4 5

1. Clear and Grub 
 (Minor removal items and demolition) 

      

2. Earthwork 
      

 a. Mainline grading and drainage (minor structures)       

 b. Frontage road grading and drainage (minor 
structures) 

      

3. Pavement 
      

 a. Mainline subbase, base, surface, and shoulders 
      

 b. Frontage road, subbase, base, surface, and 
shoulders 

      

4. Grade Separations  
      

 a. Railroads 
      

 b. Highway grade separations, including earthwork and 
pavement (without ramps).  List each separately. 

      

 c. Structure removal 
      

5. Interchanges (structure, crossroad and ramp earthwork, 
crossroad and ramp pavements).  List each separately.  
(Do not include mainline grading or pavement.) 

      

6. Structures       

 a. Drainage (major structures)       

 b. Walls (retaining or reinforced earth)       

7. Miscellaneous Items       

 a. Guardrail, fencing, and lighting       

 b. Traffic control       

 c. Traffic signals (modernization or new)       

 d. Signing       

 e. Railroad Crossing Improvements       

 f. Field Office and Laboratory 
 

COST ESTIMATE FORMAT 
(Complex Projects) 

Figure 65-1.A   
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 Estimated Costs in $1000’s 

 Segments 
Totals

Work Classification 1 2 3 4 5 

8. Other Items       

 a. Erosion Control       

 b. Landscaping       

 c. Rest areas or other amenities       

 d. Environmental mitigation        

9. Traffic Management Costs        

 a. Crossovers       

 b. Temporary roadways       

 c. Detours       

10. Subtotal (Categories 1 – 9)       

11. Contingencies (____% of Line 10).  (Should not exceed 
20%). 

       

12. Total Construction Cost (Lines 10 and 11)        

13. Right-of-Way        

 a. Residential property and relocations        

 b. Farm and business property and relocations        

14. Utility Adjustments        

15. *Preliminary Engineering (____% of Line 12)        

16. *Construction Engineering (____% of Line 12)        

17. Total Project Cost (Lines 12 - 16)        

18. Local Participation        

Note:   *If consultant work is anticipated for preliminary engineering or construction engineering, list these items 
separately in submission of costs for programming purposes. 

 
 

COST ESTIMATE FORMAT 
(Complex Projects) 

Figure 65-1.A 
(Continued) 



Illinois COST ESTIMATING September 2010 
 
 

65-1.6 HARD COPIES UNCONTROLLED 

Date:         Designer:        
Route:         City/County::        
Section:         Base Year:        

Work Classification Estimated Costs in $1000’s 

1. Clearing; Minor Removal Items  

2. Earthwork  

3.  Erosion Control  

4.  Drainage  

5.  Subbase, Base, Surface, Shoulders  

6.  Guardrail, Roadside Safety  

7.  Traffic Signals  

8.  Detours, Temporary Traffic Control - Roadway  

9.  Railroad Crossing Improvements  

10.  Field Office and Laboratory  

11.  Environmental Mitigation/Incidental Items  

12.  Roadway Subtotal (Categories 1-11)  

13.  Structure Removal  

14.  Major Culverts  

15.  Bridges  

16.  Structures for Detours and Temporary Traffic Control  

17.  Structure Subtotal (Categories 13-16)  

18.  Roadway and Structure Subtotal (Lines 12 and 17)  

19.  Contingencies (__% of Line 18) (should not exceed 15%)  

20.  Total Construction Cost (Lines 18 and 19)  

21.  Utility Adjustments  

22.  Land Acquisition and Relocations  

23.  *Preliminary Engineering (__% of Line 20)  

24.  *Construction Engineering (__% of Line 20)  

25.  Total Project Cost (Lines 20 - 24)  

Note:   *If consultant work is anticipated for preliminary engineering or construction engineering, list these items 
separately in submission of costs for programming purposes. 

 
 
 

COST ESTIMATE FORMAT 
(Project Reports) 

Figure 65-1.B 
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65-1.03 Phase II Estimates 

One or more cost estimates may be prepared during the Phase II project stage.  These 
estimates may include the following: 

1. Preliminary Plan Review.  At this project stage, a revised cost estimate is generally 
developed only to determine the appropriate preliminary Disadvantaged Business 
Enterprises (DBE) requirements.  Recommended guidelines for DBE determinations are 
provided by the Division of Highways and the Office of Finance and Administration.  
Under some circumstances, a preliminary plan cost estimate may be prepared to ensure 
that the program funding is still reasonable and appropriate.  At this stage, the plans and 
major quantities are essentially complete.  Therefore, the estimate can be prepared 
using the methodologies discussed in Section 65-2 (i.e., based on unit prices).  The 
designer will work with the district estimating engineer to develop this estimate.  Do not 
forward this estimate to the Project Management Unit in the Bureau of Design and 
Environment. 

2. Project Scope Change.  Whenever the scope of the project changes, the designer will be 
responsible for obtaining a new construction cost estimate.  These estimates are 
forwarded to the Office of Planning and Programming to revise the Multi-Year Program.  
Estimates for scope of work changes are typically based on approximate quantities and 
are determined using the procedures discussed in Section 65-1.02. 

3. Project Delay.  If there has been a significant delay in the project since it was originally 
designed and estimated, it may be necessary to update the cost estimate to reflect 
inflation, new materials, new equipment, contractor work loads, etc. 

4. Final Plan Submittal.  Prior to submitting the plans to the Central Office for letting, the 
district estimating engineer prepares a cost estimate based on the final plans.  This may 
be an update of an earlier cost estimate or, for many projects without a Phase I report, 
this estimate will be the first detailed estimate for the project.  This estimate is forwarded 
to the Project Management Unit in the Bureau of Design and Environment, which will 
use it to develop the Engineer’s Estimate. 

5. Engineer’s Estimate.  The Engineer’s Estimate is the official Department estimate for the 
project.  This estimate is prepared by the Project Management Unit in the Bureau of 
Design and Environment based on the district estimating engineer’s estimate.  Section 
65-1.04 discusses the procedures for the Engineer’s Estimate. 

 
65-1.04 Engineer’s Estimate 

The Engineer’s Estimate provides the Department with a basis for evaluating the bids for 
highway construction and allows the Department to determine if the low bid price is fair and 
reasonable for the work involved.  This estimate, plus the data used to generate the estimate, is 
considered confidential and is not for general distribution.  Section 65-2 discusses the 
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procedures for developing the actual cost estimate.  The following sections discuss the 
responsibilities of the various units for the Engineer’s Estimate. 

 
65-1.04(a) Originating Unit 

Base cost estimates are prepared by the various units where the design originated (e.g., district, 
county, municipality, consultant).  These estimates are submitted to the Engineer of Project 
Management in the Bureau of Design and Environment for final review and adjustment prior to 
contract letting.  The originating estimator generally prepares the final plan submittal estimate as 
discussed in Section 65-2.  The originating estimator’s responsibilities include the following: 

1. Quantities.  The estimator is responsible for inputting all quantities into the Bureau of 
Design and Environment’s Contract Management System (ECM). 

2. Unit Prices.  The estimator adjusts the unit prices according to the procedures discussed 
in Section 65-2. 

3. Worksheets. The estimator prepares all estimates submitted to the Central Office on the 
worksheets provided in the ECM System and the Estimates Manual. 

4. Data Input.  The estimator must input all data into the ECM System prior to the PS&E 
date, or the project may not be scheduled for the anticipated letting. 

5. Local Projects.  For local road and bridge projects, the district estimator reviews the local 
agency estimate and prepares a district estimate.  This may be, but is not required to be, 
an independent estimate.  If the difference between the local agency’s estimate and 
district estimate is 1% or less, enter both estimates into the ECM System.  If the 
difference is greater than 1%, contact the local agency and negotiate an acceptable 
estimate to both parties.  If an agreement cannot be reached, notify the Engineer of 
Project Management.  Enter both the district’s and local agency’s final estimates into the 
ECM System. 

6. Submittals.  When submitting the estimate data to the Central Office Project 
Management Unit, the estimator should note the following: 

a. Data Transfer.  Submit all estimates electronically to the Central Office through 
the ECM System.  In addition, send a hard copy of the backup data and 
worksheets to the Central Office before the PS&E due date.   

b. Approval.  All cost estimates must be approved and signed-off by a certified 
estimator or a certified estimator-in-training before they can be forwarded to the 
Central Office Project Management Unit. 

7. Revisions.  If, after the estimate data has been submitted to the Central Office, the 
district estimator wishes to revise the estimate, the estimator must consider the 
following: 
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a. Review.  Conduct all reviews of the data on-line through the ECM System.  The 
estimate in the ECM System should always be the latest copy of the estimate. 

b. Changes.  If an estimate quantity, pay item, and/or unit price is changed on-line, 
notify the Engineer of Project Management, by fax or email, that a change has 
been made.  The Central Office may be unaware of the change, because on-line 
changes are nearly impossible to identify. 

c. Due Date.  Do not change any estimate on-line less than eight days prior to the 
letting.  If a change is necessary, contact the Engineer of Project Management 
directly to discuss the change.   

The Engineer of Project Management must be notified of any changes to ensure the 
latest data is transferred to the Department’s Letting Management (ELM) System. 

 
65-1.04(b) Central Office Project Management Unit  

After the district submits a cost estimate to the Engineer of Project Management, the Unit 
responsibilities include the following: 

1. Review.  The estimator reviews the district’s estimate and checks it for errors and/or 
omissions.  If large discrepancies are noted, the Engineer of Project Management 
contacts the district estimator to discuss and resolve any differences.  The Central Office 
estimator will not review every project cost estimate.  For these situations, the district 
estimate is used as the Engineer’s Estimate.  However, the Engineer of Project 
Management will still have final authority for all estimates.  Typically, the following 
estimates will not be reviewed by the Central Office: 

a. Projects < $250,000.  For all projects less than $250,000, the estimates prepared 
by certified district estimators will be used without review. 

b. Lighting and Pumping Station Projects.  All lighting and pumping station projects 
from the District 1 Bureau of Electrical Operations that are less then $250,000 
are used without review.  For lighting and pumping station projects from Districts 
2 through 9, the Electrical and Mechanical Unit in the Bureau of Design and 
Environment is responsible for reviewing the estimate. 

c. Local Agency Projects.  Local agency estimates may not be reviewed. 

d. Bridge Projects.  For all bridges designed by the Bureau of Bridges and 
Structures and/or Department consultants, the Bridge Office reviews the estimate 
for bridge items. 

e. Bureau of Operations Projects.  Estimates prepared by the Central Office Bureau 
of Operations may be used without review. 
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2. Opening and Processing the Bids.  After the public reading of the bids, the Project 
Management Unit is responsible for checking the proposals for errors and obtaining 
computer printouts of itemized unit bid prices.  The bid prices of each bidder are 
reviewed for omissions or extreme differences.  If no extreme differences appear, the 
low bidder meets all criteria and the low bid is within a pre-established award range, the 
bids are forwarded to the Awards Committee for approval. 

3. Rejection of Bids.  When the low bid exceeds the pre-established award range, the 
estimate is reviewed for possible errors.  If no errors are found, the rejection process 
begins, unless special circumstances such as public safety, etc., would be just cause for 
award. 

 
65-1.04(c) Awards Committee 

The Awards Committee is responsible for approving or rejecting the bid.  This Committee 
consists of the following personnel: 

• Deputy Director of Program Development, 
• Engineer of Design and Environment, 
• Engineer of Construction, and 
• Engineer of Project Management. 
 
At the conclusion of the Awards meeting, the Engineer of Project Management prepares the 
official bid letting tabulation and the award memorandum for submittal to the Secretary. 
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65-2 DISTRICT ESTIMATING PROCEDURES 

65-2.01 Responsibilities 

65-2.01(a) Designer Responsibilities 

Before a detailed cost estimate can be prepared, the designer typically provides the following 
information to the district estimating engineer: 

1. Plans.  Provide the estimator with a complete set of plans. 

2. Quantities.  In addition to providing quantities to the estimator, the designer must provide 
the following: 

a. Breakdowns.  For those projects with separate breakdowns, separate the 
quantities for each breakdown category (e.g., construction and safety codes, 
funding appropriations).  These breakdown categories are discussed in Section 
63-4.04. 

b. Lump Sum Items.  Provide the estimator with a summary of the individual items 
within the lump sum item.  For example, the list of elements for the lump sum pay 
item “Traffic Control and Protective Standards” may include the number of 
barricades, barricade lights, construction signs, arrow boards, temporary 
guardrail, temporary signals, pavement marking tape, etc. 

3. Specifications.  Provide the estimator with a copy of the special provisions and a list of 
all recurring special provisions used in the project. 

4. Other Cost Estimates.  Several bureaus and sections may prepare their own cost 
estimates.  The designer is responsible for collecting these estimates and forwarding 
them to the appropriate district or Central Office estimating engineer.  The following 
bureaus or sections may develop their own cost estimate: 

a. Bureau of Bridges and Structures.  The Bureau of Bridges and Structures may 
provide the cost estimates for bridges, retaining walls, major drainage structures, 
or any other work designed by the Bureau.  

b. Bureau of Operations.  The Bureau of Operations may provide cost estimates for 
traffic signals, traffic surveillance, signing, pavement markings, and landscaping 
projects.  

c. District 1, Bureau of Electrical Operations.  The Bureau of Electrical Operations 
in District 1 will provide the cost estimates for lighting and pumping stations. 

d. Other.  Other units may provide cost estimates as appropriate. 

5. Other.  Provide the estimator with any other information that may impact the cost of the 
project (e.g., special commitments, experimental materials). 
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65-2.01(b) Estimator Responsibilities 

The district estimating engineer reviews the information received from the designer and 
develops a cost estimate for the project.  These estimates are generally formulated using the 
analyses discussed in Section 65-2.02 and the Department’s ECM System.  For estimates other 
than the Engineer’s Estimate, the district estimating engineer returns the proposed estimate to 
the requesting party.  For the Engineer’s Estimate, the district estimating engineer follows the 
procedures in Section 65-1.04(a). 

If for some reason there are project changes after letting, the contractor will request 
reimbursement for the item at a unit cost.  The district Bureaus of Project Implementation and/or 
Program Development may request the district estimating engineer to review the contractor’s 
proposal to ensure that the unit cost is reasonable.  This review is typically conducted in the 
same manner as reviews for other estimates. 

 
65-2.02 Unit Cost Determinations 

The Department uses the Contract Maintenance (ECM) System and the Estimates Manual for 
developing and managing Department cost estimates.  Note that the “E” is for coding purposes 
denoting the Bureau of Design and Environment.  Worksheets are used to determine the cost 
estimate.  These worksheets are included in the ECM System, Estimates Manual, and on Excel 
spreadsheets.  Cost estimates are typically based on the quantities and applicable unit prices.  
The following sections discuss the basic procedures the Department uses to determine the 
applicable unit cost for each quantity.  The estimator may adjust these procedures depending 
upon the project parameters.  Both the Estimates Manual and the ECM System are for internal 
Department use and are not for general distribution. 

 
65-2.02(a) Historical Data 

The unit cost for minor work items are based upon an average price database maintained by the 
Department within the ECM System, price books, and unit cost bid tabulations.  Adjustments to 
this database may be appropriate based on the factors listed in Section 65-1.01. 

The following work types are typically considered minor; i.e., the estimator should use the 
historical data methodology to determine the unit prices: 

• lighting; 
• traffic signals; 
• signing; 
• weed spraying; 
• crack routing; 
• pavement marking (all types); 
• guardrail; 
• signing, guardrail maintenance; 
• landscaping; 

• pipe culverts; 
• pipe underdrains and pipe drains; 
• manholes, catch basins, inlets, etc.; 
• marine construction; 
• curb and gutter; 
• sidewalk; 
• driveway pavement; 
• electrical maintenance; 
• bridge deck overlay; 



Illinois COST ESTIMATING September 2010 
 
 

65-2.2 HARD COPIES UNCONTROLLED 

• reinforcing steel; 
• bridge approach pavement; 
• riprap; 
• soil stabilization; 
• anchors and tiebacks; 

• fencing; 
• railroad track construction; and 
• miscellaneous bridge items (e.g., 

bearings, deck grooving). 

 

65-2.02(b) Unit Cost Hybrid Worksheet 

For intermediate work items, calculate the unit costs using the Unit Cost Hybrid Worksheet in 
the Estimates Manual.  An example for using this Worksheet would be to calculate the unit cost 
for Furnishing and Erecting Structural Steel (i.e., pounds (kilograms) of steel times dollars per 
pound (kilogram)).  Section 65-1.01 lists several adjustment factors that should be considered 
when determining the final unit cost.  The following are considered intermediate work types for 
which the estimator should use the Hybrid Worksheet: 

• bridge painting, 
• bridge cleaning, 
• temporary support system, and 
• structural steel. 
 

65-2.02(c) Unit Cost Detailed Worksheet 

For major work items and where these item quantities exceed the values in Figure 65-2.A, the 
estimator should calculate the unit cost using the Unit Cost Detailed Worksheet in the Estimates 
Manual.  For quantities less than those shown in Figure 65-2.A, use engineering judgment to 
determine whether or not to use the Worksheet.  The following are considered major work types 
for which the estimator should use the Detailed Worksheet: 

• earth excavation, borrow, and embankment; 
• concrete paving, widening, shoulders, and CAM II; 
• bituminous paving, widening, shoulders, and BAM; 
• aggregate base, shoulders, subbase, and surface; 
• patching; 
• cold milling; 
• hauling; 
• traffic control; 
• seal coat; 
• storm sewers; 
• cofferdams; 
• concrete structures and concrete box culverts; 
• piling; 
• structure removal; and 
• sweeping.   
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Work Item 
Minimum Quantity 

US Customary Metric 

Earthwork 5,000 yd3 5,000 m3 

Aggregate 4,000 tons 3,500 m tons 

Bituminous Mixes 2,000 tons 2,000 m tons 

PCC Pavement & Bases 5,000 yd2 
4,000 m2 

 

Cold Milling 20,000 yd2 
17,000 m2 

 

Class A Patching 400 yd2 
350 m2 

 

Class B Patching 400 yd2 
350 m2 

 

Class C Patching 600 yd2 
500 m2 

 

Class D Patching 600 yd2 
500 m2 

 

Concrete Box Culverts 150 yd3 
150 m3 

 

Concrete Superstructures 150 yd3 
150 m3 

 

Concrete Structures 150 yd3 
150 m3 

 

Storm Sewers 1,800 ft 
550 m 

 

Structure Removal 
Anytime in excess of 
$25,000 per structure 

Anytime in excess of 
$25,000 per structure 

Cofferdams 
Anytime in excess of 

$25,000 per cofferdam 
Anytime in excess of 

$25,000 per cofferdam 

Drive and Furnish Piling 2,000 ft 600 m 

 
 
 
 

MINIMUM QUANTITIES FOR UNIT COST DETAILED WORKSHEET 

Figure 65-2.A 
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The Unit Cost Detailed Worksheet requires the estimator to determine the unit prices based on 
the following factors: 

1. Production Rates.  The estimator determines the appropriate production rates for the 
various items on the project.  General production rates are provided in the ECM System 
detail worksheet.  Section 66-2.03 also provides typical production rates.  Stage 
construction, congestion, urban work, size of quantity, traffic, seasonal work, expedited 
work schedule, local restrictions, etc., all affect the production rate.  The estimator 
should consult with district construction personnel, review Means’ Heavy Construction 
Cost Data, review the values within the Estimates Manual and Section 66-2.03, and use 
engineering judgment when determining production rates.  

2. Equipment.  Equipment costs include ownership expenses to cover such items as 
depreciation, repairs, taxes, storage costs, fuel, oil, and grease.  Equipment costs can 
be obtained from the Rental Rate Blue Book for Construction Equipment, Volume I 
published by Dataquest.  To obtain any equipment costs not specified by Dataquest, 
other sources may include manufacturers of the equipment and the Means’ Heavy 
Construction Cost Data.   

3. Labor.  Labor costs vary greatly throughout the State.  The estimator must not only 
determine what types of crafts that will be required, but also the most efficient number of 
workers in each craft.  In determining a unit cost for labor, the estimator considers the 
efficiency of the local labor, their working agreements, fringe benefits, social security, 
workers compensation, guarantees of minimum working hours per week, show-up time 
clauses, liability insurance, and non-working conditions due to mechanical breakdowns 
or bad weather. 

The labor rate used for Federal-aid projects must be at least equal to the Federal 
prevailing wage rate.  The labor rate used for State projects must be at least equal to the 
Illinois prevailing wage rate.  An exception is when the prevailing rates are not provided 
in a contract.  Section 65-3.01 further discusses the wage rate determination. 

4. Material.  Contact the suppliers directly to obtain quotes for materials.  The quoted prices 
are typically what suppliers hope to receive for their product.  The final price the 
contractor will be required to pay will generally be lower due to competition and 
negotiations between the contractor and supplier.  Such items as discounts for large 
quantities, early payment or extreme competition on a particular project may vary the 
final price.  The estimator should adjust the quoted prices based on these factors, 
previous estimates, and engineering judgment.   

5. Hauling.  The hauling expense is based upon haul distance, truck capacity, load and 
unload time, driver wage and truck expense, and/or quoted hauling costs. 

6. Incidental.  Incidental costs cover any items that may or may not be addressed by a 
particular pay item in a contract.  Incidental costs may include: 
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• pay items included in other items by specification or special provision;  

• coordination with other contractors;  

• “tight” completion dates which demand double shifts; 

• payment of overtime; 

• winter construction; 

• congested work areas;  

• high elevation work; 

• hauling through heavy traffic, frequent railroad crossings, or traffic signals; 

• work not adaptable to the normal equipment used which results in manual labor 
or renting of special equipment; 

• location of plant sites, including costs of rental and renovation; 

• the season during which the work will be performed; 

• the cost of maintaining traffic including stage construction, flagmen, lights, and 
barricades; and 

• other outside agencies rules and regulations (e.g., OSHA, EPA). 

7. Mobilization.  Mobilization costs consist of preparatory work and operations necessary 
for the movement of personnel, equipment, supplies, and incidentals to the project site; 
for the establishment of offices, buildings and other facilities necessary for work on the 
projects; and for all other work or operations that must be performed or costs incurred 
when beginning work on the project.  Mobilization may include delivery and removal of 
all equipment utilized for a given type of work.  This type of mobilization includes loading, 
unloading, set-up, delivery, and all necessary permits.  When determining mobilization 
costs, the estimator needs to consider the following: 

• the same piece of equipment may be utilized for different work types and should 
only be mobilized once, if practical; 

• the type of operation; 

• how often and when the equipment is used; 

• the types of equipment; and 

• multiple types of mobilization. 
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8. Overhead.  Overhead costs are divided into two classes — general overhead and job 
overhead.  General overhead costs are main office expenses away from the job site, 
which include salaries and expenses for staff employees, office maintenance, office 
transportation, expenses of bidding on projects, local contributions to charities, dues to 
contractor’s associations, interest charges on borrowed capital, and any other expenses 
considered a part of the firm’s general costs of doing business.  Job overhead costs 
include general job supervision, general job supervision expenses, and security.  
Overhead costs are calculated differently depending upon whether it is equipment, 
material, labor, or subcontractor work.  These differences are defined in the Estimates 
Manual. 

9. Profit.  Profit mark-up is the amount of money a contracting company retains after it has 
completed a project and paid all costs for materials, equipment, labor, overhead, taxes, 
insurance, etc.  Profit costs are calculated differently depending upon whether it is for 
equipment, material, labor, or subcontractor work (see the Estimates Manual). 

10. Bond.  Bond costs are a percentage mark-up of all costs associated with a project.  This 
cost should include both bid bond and performance bond costs. 

 
65-2.02(d) Lump-Sum Items 

When lump-sum items appear in the contract, the designer should provide a list of the elements 
within the lump sum item.  However, the estimator should also search the plans and special 
provisions to determine what materials, procedures, equipment, etc., are involved to construct 
the item.  The unit cost for the lump sum item is then determined by combining the cost for each 
of the individual items. 

 
65-2.03 Other Duties 

The district estimating engineer is also responsible for the following: 

1. Pavement Selection Cost Analysis.  Providing the designer with the unit costs to be used 
in pavement selection cost analysis.  If the pavement area exceeds 5000 yd2 (4000 m2), 
unit cost sheets must be prepared. 

2. Cost Studies.  Conducting cost studies for other bureaus within the district, upon 
request. 

3. Agreed Unit Prices.  Reviewing agreed unit prices submitted by the contractor to the 
district Bureau of Project Implementation and recommending acceptance or rejection. 

4. Unit Price Tabulation of Bids.  Obtaining a copy of the Unit Price Tabulations of Bids for 
all projects in their district.  This information will be made available to the general public 
for review and should be maintained for the last three years. 
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65-3 CENTRAL OFFICE PROJECT MANAGEMENT UNIT 

The following discusses the duties and responsibilities of the Bureau of Design and 
Environment Project Management Unit.  Section 65-1.04 discusses the Unit’s responsibilities for 
the Engineer’s Estimate. 

 
65-3.01 Wage Rate Tabulation 

The Project Management Unit is responsible for preparing a tabulation of wage rates for 
laborers, operating engineers, carpenters, concrete finishers, ironworkers, etc.  This tabulation 
includes the minimum hourly wage rates for these crafts for all Illinois counties, including the 
fringe benefits in the contract agreement.  These rates are determined from contracts between 
the local unions.  This tabulation is updated quarterly and distributed to all district estimators.  
The Project Development and Implementation Section is responsible for maintaining a file, by 
county, of the current wage rates.  Contractors must pay the current prevailing wage rates and 
all subsequent changes.   

A wage rate tabulation is required on all projects.  When the advertisement for bids on any 
contract is for the construction of a project on the Federal-aid system, a wage rate determination 
is distributed to all bidders 10 days prior to the letting per agreement with the US Department of 
Labor.  When the advertisement for bids on any contract is for State-funded contracts, the wage 
rates are included in the proposal.  Any prevailing wage rate changes for State-funded contracts 
will be included in the Service Bulletin for the contractor’s information. 

 
65-3.02 Other Duties 

The Project Management Unit is responsible for the following: 

1. Day Labor Projects.  Separate estimates are prepared based upon the day labor 
guidelines and the guidelines of the Project Management Unit.  These two estimates are 
compared to determine the cost effectiveness of day labor versus competitive public 
bidding. 

2. Pavement Selection Cost Analysis.  The Project Management Unit reviews the cost of 
the pavement structural items included in the pavement design study submitted by the 
district to the Bureau of Design and Environment’s Policy and Procedures Section.  A 
detailed cost analysis is made of each structural pavement item submitted in the study.  
Corrections, if necessary, are made and the file returned to the Policy and Procedures 
Section. 

3. Cost Studies.  Cost studies within the realm of the Project Management Unit’s expertise 
are conducted for all divisions and bureaus of the Department upon request. 

4. Agreed Unit Prices.  If the agreed unit prices initially negotiated between the district 
Bureaus of Project Implementation and Program Development are unacceptable to the 
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Central Office Bureau of Construction, the Project Management Unit will review the unit 
prices and provide a recommendation to the Central Office Bureau of Construction. 

5. Review Historical Data.  The Project Management Unit conducts periodic reviews of the 
historical data to purge the ECM System of unrealistic unit prices, which would distort 
the averages. 

6. Incoming Estimates.  The Project Management Unit maintains a list of all incoming 
estimates showing the total cost and data received for use by other internal offices. 

7. Price Trend Index.  The Project Management Unit develops and maintains a price trend 
index of highway construction costs for Department use and for outside publications. 

8. Oilgram Index.  The Project Management Unit maintains an oilgram index for printing in 
the Service Bulletin.  This index consists of the average price per gallon per quarter for 
diesel fuel and the average price per ton for bituminous material per week and per 
quarter. 

9. Federal Highway Administration.  The Project Management Unit submits a complete 
estimate to the FWHA for all non-exempt Interstate projects as defined by the Oversight 
Committee.  On exempt projects, only the total cost is submitted to the FHWA when 
Federal-aid is involved.  However, the estimates should include fund type breakdowns 
and distances.  As contracts are awarded, the Program Support Unit submits the Bid 
Price Data on FHWA Form PR-2 to FHWA. 

10. Construction Breakdown.  The Project Management Unit prepares unit price breakdowns 
by type of construction for each contract and submits it to the Bureau of Construction to 
enable them to determine the bidding capabilities. 

11. Estimates Manual.  The Engineer of Project Management is responsible for maintaining, 
updating, and distributing the Estimates Manual. 

12. Research.  The Engineer of Project Management is responsible for developing new 
methods of computing unit costs, training, and instructing personnel involved in the art of 
cost estimating.  This may involve seminars with district estimators to instruct and inform 
the estimators of revised or new methods of estimating and to discuss new equipment, 
materials, and unit cost items. 
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